



**IIMT COLLEGE OF POLYTECHNIC
GREATER NOIDA**

NISP Action Plan and Resource Allocation

Action Plan for NISP Implementation for 2021-22

It is proposed under NISP to prepare a two to three years comprehensive action plan in order to tackle the issues of innovation, entrepreneurship & IPR based activities and suggest workable and practical solutions. A year wise breakdown of activities is proposed as under:

Year 1; Documentation of current practices and identification of workable solutions

- Workshops on documenting current practices and systems currently in place for innovation, entrepreneurship etc.
- Identifying best practices from within the country as well as the state.
- Documenting the results and dissemination to relevant stakeholders in the government, academia, civil society & business partners.


Year 2; Action Plans prepared and notified

- Action Plans to be prepared on the basis of the above.
- Identification of short, medium and long term milestones and action points from within the plans.

- Notification of the Plans by the respective institute innovation & entrepreneurship departments
- Appointment of overall management coordinator in each area of innovation ecosystem of the college

Year 3; Implementation of the Action Plans

- Provision of financial resources for the short term actions points of each innovation related plan
- Execution of the plans, especially of the short term actions that can be dealt with in the NISP lifetime
- Equipment, systems and procedures in place for implementation of document policy, under the monitoring and coordination of NISP, MoE.


20/08/2014
Dr. Bhaskar Gupta
NISP Coordinator

Mr. Umesh Kumar
Director
Principal
IIMT College of Polytechnic
Greater Noida
Code-1570

Copy to-

1. Committee members
2. President-IIC
3. Dean(Academics)